

Subsidy Scheme to Extend Fibre-based Networks to Villages in Remote Areas

**Milestone completion deadlines for the projects
(updated in Aug 2023)**

Project	1	2	3	4	5	6
Area(s) covered	North District	Part of Tai Po District and part of Sai Kung District	Part of Sha Tin District, part of Tai Po District, Yuen Long District, Tuen Mun District, Tsuen Wan District and Kwai Tsing District	Part of Sha Tin District and part of Sai Kung District	Lamma Island	Lantau Island, Cheung Chau and Peng Chau
No. of villages covered	60	30	44	34	13	54
No. of submarine fibre-based cables	-	-	-	-	1	2
Selected FNO	HGC	HKT	HGC	HGC	HKT	HKT
Project Commencement Date	15 May 2020	2 Mar 2020	1 Aug 2020	1 Sep 2020	1 Apr 2020	28 Aug 2020
Milestone Completion Deadlines						
Phase 1: Access to 30% of villages	14 Aug 2022	1 Sep 2022	31 Oct 2022	28 Feb 2023	31 Mar 2024	27 Feb 2025
Phase 2: Access to 70% of villages	14 Mar 2024	1 Sep 2023	31 May 2024	30 Jun 2024	31 Mar 2025	27 Aug 2025
Phase 3: Access to 95% of villages	14 Nov 2024	1 Sep 2024	31 Jan 2025	28 Feb 2025	30 Sep 2025	27 Feb 2026
Phase 4: Access to 100% of villages	14 May 2025	1 Mar 2025	31 Jul 2025	31 Aug 2025	31 Mar 2026	27 Aug 2026